

Name	Short name	Type	Group	Email	Cost
Steve Grzywinski	sg	Work			0
Michael Kegg	mk	Work			0
Sean McCain	sc	Work			0
Scott Miller	sm	Work			0
Richard Schulman	rs	Work			0
i2m	i2m	Work			0
Jim Cicman	jc	Work			0

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to
1	Elimination on non Domain machines	Sep 5	Sep 26	16d	16d	23d 7h	0	
2	Implementation Parameters Review	Sep 5	Sep 12	6d	6d		0	rs, i2m
3	Complete Documentation	Sep 13	Sep 14	2d	1d 5h		0	sm, sg
4	Implementation of IP schema	Sep 14	Sep 19	4d	2d 6h	29d 4h	0	sc, sg
5	Creation of AD Domain	Sep 14	Sep 24	24d	6d	26d 1h	0	sm
5.1	Establishment of Domain Controller	Sep 14	Sep 24	6d	6d	26d 1h	0	sm
5.2	Creation of Server Groups	Sep 17	Sep 21	5d	5d	26d 7h	0	sm
5.3	Establishment of NTP Server	Sep 17	Sep 21	5d	5d	26d 7h	0	sc
5.4	Establishment of DNS Server	Sep 17	Sep 20	4d	4d	27d 7h	0	sm, sg
5.5	Implementation of Security Schema	Sep 17	Sep 20	4d	4d	27d 7h	0	sm
5.6	Confirm Active AD Domain Controller	Sep 21	Sep 21	N/A	N/A	25d	0	i2m
6	Reimplementation of Users	Sep 24	Sep 27	8d	3d	23d 7h	0	sm
6.1	Creation of Users	Sep 24	Sep 25	2d	2d	24d	0	sm
6.2	Creation of Groups	Sep 24	Sep 24	1d	1d	19d	0	sm
6.3	Establish User/Group Relationships	Sep 26	Sep 26	1d	1d	23d 7h	0	sm
6.4	Creation of Login Scripts	Sep 25	Sep 26	2d	2d	23d 7h	0	sc
6.5	Application of Group Policies	Sep 25	Sep 26	2d	2d	23d 7h	0	sm
6.6	Confirm Users/Groups	Sep 27	Sep 27	N/A	N/A	23d 7h	0	
7	Migration of Printers	Sep 25	Oct 5	12d	8d	17d 7h	0	sm
7.1	Reconnect/Recreate in Domain	Sep 25	Oct 1	5d	5d	19d	0	sm
7.2	Apply Group Rights	Oct 2	Oct 2	1d	1d	19d 7h	0	sm
7.3	Reconnect to IBS	Oct 2	Oct 4	3d	3d	17d 7h	0	rs
7.4	Reconnect to Formscape	Oct 2	Oct 4	3d	3d	17d 7h	0	jc
7.5	Confirm Printers	Oct 5	Oct 5	N/A	N/A	6d	0	
8	Decommission and Migrate WinNT Servers	Sep 24	Oct 5	9d	9d	17d 6h	0	sm, sg
9	EMS Testing	Sep 24	Sep 28	5d	5d	21d 7h	0	sc
10	File Structure Migration	Sep 14	Oct 30	32d 1h	32d 1h		0	rs, sm, sg
10.1	Planning	Sep 14	Oct 19	25d 3h	25d 3h		0	
10.2	Pre-Implementation	Oct 22	Oct 29	5d 7h	5d 7h		0	
10.3	Post Clean-up	Oct 29	Oct 30	1d	1d		0	
11	Apply and Test Backup Schema	Oct 8	Oct 8	1d	1d	5d	0	sm
12	Cut Over Live	Oct 12	Oct 15	2d	2d	3d 7h	0	i2m
13	Enhanced Support	Oct 16	Oct 26	9d	9d	1d 7h	0	i2m
14	Reimplementation Complete	Oct 29	Oct 28	N/A	N/A	1d 7h	0	rs, i2m

Name	Work	Week 37, 2007						Week 38, 2007						Week 39, 2007						Week 40, 2007											
		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4
Elimination on non Domain machines	16d	[Bar spanning weeks 37-39]																													
Implementation Parameters Review	6d	[Bar spanning weeks 37-38]																													
Complete Documentation	2d	[Bar spanning weeks 37-38]																													
Implementation of IP schema	4d	[Bar spanning weeks 37-38]																													
Creation of AD Domain	24d	[Bar spanning weeks 37-39]																													
Establishment of Domain Controller	6d	[Bar spanning weeks 37-38]																													
Creation of Server Groups	5d	[Bar spanning weeks 37-38]																													
Establishment of NTP Server	5d	[Bar spanning weeks 37-38]																													
Establishment of DNS Server	4d	[Bar spanning weeks 37-38]																													
Implementation of Security Schema	4d	[Bar spanning weeks 37-38]																													
Confirm Active AD Domain Controller		[Bar spanning weeks 37-38]																													
Reimplementation of Users	8d	[Bar spanning weeks 38-39]																													
Creation of Users	2d	[Bar spanning weeks 38-39]																													
Creation of Groups	1d	[Bar spanning weeks 38-39]																													
Establish User/Group Relationships	1d	[Bar spanning weeks 38-39]																													
Creation of Login Scripts	2d	[Bar spanning weeks 38-39]																													
Application of Group Policies	2d	[Bar spanning weeks 38-39]																													
Confirm Users/Groups		[Bar spanning weeks 38-39]																													
Migration of Printers	12d	[Bar spanning weeks 38-40]																													
Reconnect/Recreate in Domain	5d	[Bar spanning weeks 38-39]																													
Apply Group Rights	1d	[Bar spanning weeks 38-39]																													
Reconnect to IBS	3d	[Bar spanning weeks 38-39]																													
Reconnect to Formscape	3d	[Bar spanning weeks 38-39]																													
Confirm Printers		[Bar spanning weeks 38-39]																													
Decommission and Migrate WinNT Servers	9d	[Bar spanning weeks 38-40]																													
EMS Testing	5d	[Bar spanning weeks 38-39]																													
File Structure Migration	32d 1h	[Bar spanning weeks 38-40]																													
Planning	25d 3h	[Bar spanning weeks 38-40]																													
Pre-Implementation	5d 7h	[Bar spanning weeks 38-39]																													
Post Clean-up	1d	[Bar spanning weeks 38-39]																													
Apply and Test Backup Schema	1d	[Bar spanning weeks 38-39]																													
Cut Over Live	2d	[Bar spanning weeks 38-39]																													
Enhanced Support	9d	[Bar spanning weeks 38-40]																													
Reimplementation Complete		[Bar spanning weeks 38-40]																													



